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Panchayati Raj & Drinking Water Department
PANCHAYAT SAMITI OFFICE, TARBHA DIST.SU BARNAPU R

INVITATION FOR BIDS

Tender Notice No. Q)- oate: I t - o \ -'t---ozy
TENDER CALL NOTICE

A. Block Development Officer Tarbha on behalf of Govemment of Odisha invites sealed tenders in single cover system from the

intending bidders for execution of works mentioned in the table below. The eligible contractors registered with the State Government

and contractors of equivalent Grade / Class registered with Central Govemment / M.E.S. / Railways or other Licensing Authorities

for execution ofCivil works on production ofdefinite prooffrom the appropriate authority can participate in the Bid.

sl.
No Name of the work Scheme

Value of
Work (Rs.)

Security
(EMD)(Rs.)

Tender
Paper cost

1ns.)

Period of
Completion

Class of
Contract

or
1

1

2

Construction of Library Room
at UGHS Kumbharmunda

3

RMSA

4

LL,42,974/- L7430/-

6

6000/

7

fhree Calendar
months

8

D&C

2 Construction of ICT & Smaft
learning Facility Centre at
SSD (HSS) Charvata

SC & ST Dev 11,58,881/- 11s8s/- 6000/-
Three Calendar

months D&C

3

4

Construction 40 seated Boys
hostel at Khairbhadi AS

Construction of Dinning Halt at
SSD(HSS), Chatvata

IDF

IDF

76772/-

Ls3s6/-

6000I-

6ooo/-

Four Calendar
months

Four Calendar
months

D&C

D&Cts,3s,6291-

B. The Tender Call Notice, DTCN with tender document can be down loaded from the District Portal
rvww.subarnapur.nic. i n.

C. The tender document will be available in the website from dt.l l-07-2023 to 3l-07-2023. The biddcr for participation in

the BID will have to pay Rs.6000/- (Rupees Six Thousand) only for each ra'ork as cost of tcnder paper only in slrapc of
Demand Draft (Nonrefundable) from any nationalize bank drawn in favour of Block Dcvelopmcnt Officer, Tarbha

payable at Tarbha.

D. BID must be accompanied by EMD/BID security of the amount as specilied for the rvork Column No-5 of thc abovc

table, duly pledged in favour of Block Development Officer, Tarbha. BID security will have to be in any one of forms

as specified in the bidding documents i.e. T.D.R from any Nationalized Bank. BID must be accompanied with valid

PAN card, valid GSTIN rcgistration certificate & Contractors Registration Certificate.

E. The tender document completing in all respect will be received in the oIfice of the Block Development Officcr, Tarbha

from ll-07-2023 to 3l-07-2023 up to 1.00 PM through Registered /Speed Post only. The documents must bc

superscripted as "Name of the work with location". Tender document received after 1.00 pm of 3 l-07-2023 will not bc

considered. ln case ofany postal delay the authority shall not be held responsible. The tender will bc opcned on 0l-08-
2023 at 3.00 P.M in the office chamber of Block Development Officer Tarbha in prcsence of thc bidders or his

authorizcd representatives.

F. Additional performance security shall be obtained from the bidder when the BID amount is less than the cstimated cost
put to tender. In such an event, only the successful bidder who has quoted less BID price/rates than the estimated cost
put to tender shall have to furnish the exact amount ofdifferential cost i.c estimated cost put to tender nrinus thc quoted

amount as Additional Performance Security (APS) in shape of Term Deposit Receipt (TDR) pledged in favour of thc
Block Development Officer, Tarbha within scven days, otherwise the BID shall be cancelled and the security deposit
shall be forfeited.

G. The intending tenderer(s) should have-not abandoned any u'ork nor their contract should have
been Rescinded during the last five years.

H. The Block Developmcnt Officer, Tarbha reserves the right to reject any or all the tenders without assigning any reasons
.Other details can be seen in the BID document.

Contractor Ulock Officer,Tarbha.
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GOVERNMENT OF ODISHA
PAI{CHAYATI RAJ & DRINKING WATERDEPARTMENT

PANCHAYAT SAMITI, TARBHA
DISTRICT: SUBARNAPUR

BIDDOCUMENT

FOR THE WORK

Construction 40 seated Boys hostel at Khairbhadi AS
Head of account: IDF

Value of Work: Rs. 16,77,213/-

(Rupees Sixteen lakh Seventy-seven Thousand Two hundred Thi(een)only

v
BLOCK DEVELOPMBNT OFT'ICER

TARBHA



MemoNo. 9U'>3 ot.....Ll.r:.] -1--oz--]
Copy to the DI & PRO, Subamapur / DIO, NIC, Subamapur for information & necessary action. The

DIo, NIc, Subamapur is requested to publish /upload both the DTCN in official website for wide

circulation.

Block Officer
Tarbha

Memo No. I t1
Copy submitted to the

o,...1.[.:.?] -z-bz-]
& District Magistrate, Subamapur/CDO-cum-EO, Zillaprishad,

Subamapur / Sub- Collector Sonepur/ Sub- Collector Birmaharajpur/ All District Level Oflicers,

Subamapur/All BDOs, All Tahasildan of Subamapur District/CDMO Subarnapur / EO NAC Tarbha/CDPO,

Tarbha/ Notice Board Tarbha Block/ Case record for information and

Block 0flicer
Tarbha

Contractor Block Development Tarbha.
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BID must be accompanied by BID security (EMD-I%) of the amount specified for the work in the table

above in any one of the forms as specified in the bidding document, TDR of any Nationalized Bank

Payable at Tarbha duly pledged in favour ofthe Block Development Officer, Tarbha. Bids must also be

accompanied by self-attested Xerox copies of GSTIN registration certificate, PAN card and valid

contract registration certificate, and all others up to date.

Bids must be accompanied with cost of tender document as per Col,No.6 as specified, in shape of
demand draft towards BID cost issued from any Nationalized Bank, in favour of The Block

Development Officer, Tarbha payable at Tarbha.

The BID should be submitted separately for each work and BID documents should be communicated to

the Btock Development Officer, Tarbha AI-PO Tarbha, District-Subamapur, Odisha PIN-767016 in

single sealed cover of A4 size Paper as per check List, by Regd. Post/ /Speed Post on or before the

schedule date and time.

The BID will be opened on the dt.0l.08.2023 at 3.00 P.M in the Office of the undersigned, in presence

of the members of tender committee of Block Development Officer, Tarbha and the bidders or their

authorized agent who wish to attend at the meeting hall of Panchayat Samiti Office, Tarbha. During the

time ofopening & verification, the original documents must be produced for verification, failing which

the tender will be rejected. lf the OfIice happens to be closed on the date of receipt of the bids as

specified the bids will be received and opened on the next working day at the same time and venue

respectively.

In case of Engineer contactors seeking exemption of E.M.D, in this work are instructed to produce an

affidavit regarding his list of works awarded during financial year 2022-23 with exemption of E.M.D.

Schedule Caste & Scheduled Tribe Tenderers will be given price preference where their tenders are

within l0% of the mte quoted by the lowest tenderer, for any work, the work may be considered for
award to him / them at the lowest tendered rate. (To avail of this benefit Bidder must be submit an

aflidavit along with the caste certificate while submitting the tender paper).

No relation certificate in shape of aflidavit in original shall be produced along with the tender paper

without which the tender will be liable for rejection.

The tenderers while submitting tender shall fumish an aflidavit along with the tender about the

authenticity of the tender documents including E.M.D. The conditional tender will not bo accepted on

any circumstances by the authority.
The Block Development Officer, Tarbha reserves the right to reject any or all the tenders without
assigning any reason thereof.

The bidders shall carefully study the Tender Schedule applicable to the contract and all documents
which will form a part of the agreement to be entered into by the accepted bidder and detailed
specification for Odisha and other relevant specifications and Tender Schedule which are available at
wrrv.subarnapur.nic.in . Complaint at a future date that plans and specifications have not been seen by
the bidders cannot be entertained.
The Tender Schedule fumished with the BID are tentative and subject to revision or modification
during the execution as per actual necessity. But the tendered rates quoted by the bidder will hold well
in case of such modification and shall in no way invalidate the contract and no extra monetary
compensation will be ente(ained. The work shall however be executed as per final approved Tender
Schedule to be issued by the Engineer-in-charge as and when required.

10.

ll.

Contractor Block Developm Officer,Tarbha.
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TERMS & CONDITION
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13.

12. All rates should be for finished item ofworks mentioned in the tender schedules.

The bidder should quote the 7o percentage rates over the amount put to tender both in figure and
words for the work.

Every bidder is expected before quoting his/her rates to inspect the proposed work site and should
also inspect the quarries and approach roads to quarries and satisfies him/her about the quality and
availability of materials. Complaints at future date that the availability of materials at quarries has
been misjudged cannot be entertained.

The bidder may at his option quote reasonable 7o percentage rate for the work carefully during fill
up so that it should not be unworkable during execution.

The BID containing the extraneous conditions not covered by the DTCN are liable for rejection
and quotations should be strictly in accordance with the tender call notice. Any change in the
wording will not be accepted.

The authority reserves the right to reject any or all the bids received without assigning any reasons
there ofwhat so ever.
As per Works Department Memorandum No.12366 dt.O8/ll/2013, if the rate quoted by the bidder
is more than 15% of the tender amount, then such a BID shall be rejected and tender shall be
finalized basing on the merits of rest bids. But if more than one BID is quoted at l4.99(Decimals
up to two numbers will be taken for all practical purpose)less than the estimated cost, the tender
accepting authority will finalize the tender through the transparent lottery system, where all
bidders/their authorized representatives, the Block Development Officer Tarbha with the members
of Tender Committee will present.
Bids not accompanied by required amount ofTender paper cost, E.M.D or exemption order as per
Works Department Memorandum No.288838, dt.18.12.95 will be summarily rejected.
The earnest money will be retained in the case of successful bidder and will be dealt with as per

the terms and conditions of the O.P.W.D. Code and will not carry any interest. The earnest money
ofthe un-successful bidders will be refunded on application after the BID is finally accepted.
The BID documents received after due date and time will not be entertained.
NO RELATION CERTIFICATE: - The bidder shall furnish a certificate along with the tender to
the effect that he/she is not related to any Officer in the rank of Asst. Engineer, B.D.O., Under
Secretary and above in Panchayati Raj Department. Ifthe fact subsequently proved to be false, the
contract is liable to be rescinded. The earnest money and total security will be forfeited.

14.

15.

t6.

I t.

18.

19.

20

21

22

24.

(i) Each tenderer is to submit along with tender a note regarding his experience on construction
of similar nature of work. (Applicable only for works costing Rs.50 lakhs and
above).The above information should be certified by the concemed authority not below the
rank of Executive Engineer.

(ii) The prospective applicant in its name should fumish list ofsimilar nature of works executed
in Schedule-D-I satisfactorily completed and list ofworks in progress in Schedule-D-Il. The
certificate to be fumished by the employer not below the rank of BDO Tarbha.

No bidder will be permitted to fumish their BID in their own manuscript paper.

Contractor Block

v
l_).1

Developmeht Officer,Tarbha.

23. WORK EXPERIENECE
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2,s. The bidder whose BID is selected for acceptance and who has no fixed deposit with the Govt. of
Odisha, shall within a period of seven days upon written intimation being given to him/trer BID
make an Initial Security Deposit QSD) @ 1% of the tendered amount in the form of Demand Draft
of any nationalized bank and in no other form so that the EMD and ISD will be ZYo (two percent) of
the tendered amount and sign the agreement in the P.W.D form F2 (Schedule XLV No.6l) for the

fulfillment of the contract in the "Office of the BDO Tarbha" The security deposit together with the

earnest money and the amount withheld according to the provision of F2 agreement shall be

retained as security for the due fulfillment of this contract. Failure to enter into the required
agreement and to make the security deposits as above shall entail forfeiture of the E.M.D. No BID
shall be finally accepted until the required amount of security money is deposited. The written
agreement to be entered into between the contractor and the Govt. shall be the foundation of the

rights of both the parties and the contract shall be deemed to be incomplete until the agreement has

first been signed by the Contractor and then by the proper Oflicer authorized to enter into the

contract on behalf of the Govt. As concumed by Law Department and Finance Department in their
U.O.R. No.848, Dt.21.05.97, J.O.R. No.202, W.F.D., dated.6.03.98 respectively the E.M.D. will be

forfeited in the case, where the bidders back out from the offer before acceptance of the BID by the

competent authority.
The security will be refunded six months after completion of the work and payment of the final bill
and will not carry any interest.

26.UlS.l2 of Contract Labour (Regulation and Abolition Act, 1970) the Contractor, who undertakes

execution of work through labour, should produce valid license from Licensing Authority of Labour
Department.

27.The Contractor shall be liable to fully indemnifr the department of any compensation under Workmen
Compensation Act VIII of 1993 on account of the Workmen employed by the Contractor and full
amount of compensation paid will be recovered from the Contractor.

28. The bidders are required to abide by the fair wages clause as introduced by the Govt. of Odisha and will
not pay less than the fair wages fixed by the Govt. to the labourer engaged by him/her for the work.

29.The contractor shall quote therc %o percentage both in words and figures and put their signature on

every over writings.
(a)When there is discrepancy between the rates in figures and in words, the rate quoted in words
will be taken as correct.

30. The length and sizes of the M.S. or Tor steel are to be procured by the contractor and should be TATA
TISCON i SAIL or any rod approved by the Zillaprishad, Subarnapur.

31. No part of the contract shall sublet without writing permission of the BDO, Tarbha and CDO-cum-EO,
Zillaparishad, Subarnapur or transfer be made by power of attorney authorizing other to receive
payment on the contractor's behalf.

32. Steel shuffering & centering shall be used which shall be lined with suitable sheeting and made leak
proof and water tight.

33. The Department will have the right to inspect the scaflolding, centering and shuttering made for the
work and can reject partly or fully such structures if found defective in their opinion.

34. Concrete should be machine mixed unless othenvise ordered in writing by the Additional Executive
Officer (Technical), Zillaparishad, Subarnapur, . The contractor should arrange his own concrete mixer,
vibrator, and pumps etc, for this purpose at his own cost.

35. Only ACC/Konark/ Ultratech cement (OPC &PPC) are to be used and weight of each cement bag being
taken as 50 Kg. and Cost of empty cement Bag will be recovered @ Rs 3.50/bag or as per S.R.(P.W.D).

Contractor Block Tarbha.
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16. In case ofany complaint by the laborers working about the non-payment of his/her wages as per latest
minimum wages Act, the B.D.O., will have the right to investigate and if the contractor is found to be
in default, he/she may recover such amount due from the Contractor and pay such amount to the
laborers directly under intimation to the local labour Officer of the Gor.t. The contractor shall not
employ child labour. The decision of the B.D.O. is final and binding on the contractor.

37. No compensation will be paid by the Department for any damage done by rain, flood, cyclone, and tide
or by any other natural calamities during the execution ofthe work.

38. lt should be understood clearly that no claim whatsoever will be entertained in regard to extra items of
work or extra quantity of any item besides estimated amount, unless written order is obtained from
the BDO and rates settled before the extra items ofwork or extra quantity ofany item of work is taken
up.

39. The bidder shall have to abide by the C.P.W.D. Safety Code Rules introduced by the Govt. of India,
Ministry of Works Housing and Supply in their standing order No.44150 dt. 25.11.1957.

40. The Contractor shall bear various incidentals, sundries and contingencies necessitated by the work in
full within the following or similar category.

(a) Rent, Royalties and other charges of materials, Octroi duty, all other taxes including GSTIN,
ferry tolls, conveyance charges and other cost on account of land and building including
temporary building and construction of service road and diversion road and its' maintenance
till completion ofthe work as required by the Contractor for collection of materials, storage,

housing of staff or other purpose of the work. No bidder will however be liable to pay Govt.
for temporary occupation ofland owned by Govt. at the site ofwork.

(b) Labour Camps or huts necessary to a suitable scale including conservancy and sanitary
arrangements there in to the satisfaction ofthe local health authorities.

(c) Suitable water supply including pipe water supply wherever available for the staff and labour
as well as for the work.

(d) Fees and duties levied by the Municipal Canal or water supply authorities.
(e) Suitable equipment and watering apparatus for the labour engaged in risky operation and

medical aid to the labourer engaged for the work.
(f) Suitable fencing, barriers, signals including electric signals where necessary at work and

approaches in order to protect public and employees from accident.
(g) Compensation including cost ofany suit for injury to persons or property due to neglect ofany

major precautions also becomes payable due to operation ofthe workmen compensation Act.
(h) The Contractor has to arange adequate lighting arrangement for the work wherever necessary

at his own cost.
41. No payment will be made for bench marks, level pillars profiles and benching and leveling the ground

where required. The rates to be quoted should be for the finished items of work inclusive ofcaniage of
all materials and incidental item ofworks.

42. All preliminary works such as Vats, mixing platform etc. are to be done by the Contractor at his own
cost.

43. The Contractor should anange the materials like steel, cement, paint, shutters, bitumen etc. of
approved quality and specification at his own cost for completion ofthe work with the time schedule.
No extension oftime will be granted to the Contractor due to delay in procurement of materials.

44. The department will have the right to supply at any time in the interest ofthe work any departmental
materials to be used in the work and the contractor shall use such materials without any controversy or
dispute on that account. The rate of issue of such materials will be at the stock issue rate inclusive of
storage charges or rates fixed by the Department or current market rate whichever is higher.

45. The Contractor will be responsible for the loss or damage of any departmental materials during transit
and in the execution of the work due to reason what-so-ever and the
recovered from the bills at stock issue rates or market rates whichever is

c of such materials will be

Contractor Block Developm fficer,Tarbha



46. If the Contractor removes Govt. materials supplied to him/her from the work site with a view to

dispose of the same dishonestly, he shall be in iddition to any other liability_ Civil or criminal arising

oui of his contract be liable to pay a penalty equivalent to five times of the price of the materials

according to the stock issue rate'oi maiket rate whichever is higher. The penalty so imposed shall be

,."or.r"i at any time from any sum that may then or at any time thereafter become due to the

Contractor or from hiVher security deposit or from the proceeds ofsale thereof.

47 . The selected Contractor may taie delivery of departmental supply according to his need for the work

issued by the Department subject to the availability of 
-the 

materials. The contractor shall make all

urrrng.,n"nt for proper storag; of materials but no cost for raising shed for storage,_pay of watchman

etc.;ill be boml by the Deiartment. The department is not responsible for considering the theft of

materials at site. It is contractor's risk. Under any such plea if the Contractor stops the work, he/she

shall have to pay the full penalty as per Clause ofF2 agreement'

4g. After the woik is finished all surplus materials and debris's should be removed 100 meters clear ways

from work site. preliminary works such as Vats, mixing platform etc. should be dismantled and all

materials removed from the work site and premises left neat and clean and this should be inclusive of

the rates.

49. ihe contractor should at his/her own cost arrange necessary tools and plants required for the efficient

execution of work and the rates quoted should be inclusive of the running charges of each plant and

cost of conveyance. The machineiies, ifavailable, with the department may be supplied on hire as per

charges fixed bY the DePartment.

50. The 
"depth of foundation indicated on the Tender Schedule are provisional but these_ may be altered if- 

necessary in the light of the nature of strata indicated by boring which must be taken in advance of

actual execution of the foundation.
5 L The stack of road metal and moorum will be measured in box heaps of I .50 X 1.50 x 0.50 M which

will be taken as 1.5 X 1.5 X 0.44 M: One Cum. The soling stone will be measured in the suitable

stacks with deduction for voids @ l/6th of volume or more depending upon the looseness of stacking

which would be determined on actual observation and deduction. No claim for carriage of water

what so ever will be entertained.
52. ltems of works not covered by the tender notice shall be paid at the current schedule of rates of the

State and those not covered by the said schedule of rates will be paid on actual analysis approved by the

Competent AuthoritY.
53. On no account, the contract work should be sublet to anybody without the prior approval of the

Department. In such an event the Contract may be rescinded.

54. Dewatering from the foundation of bridges, culverts, buildings worksites etc. and watering for

consotidation in roads embankments when and where necessary during execution will have to be done

by the contractor and no extra payment will be made.

55. l.iumber of tests as specified in I.R.C/MORT & H/l.S.l. specification required for the construction of
road/bridges/buildings or any other structural works will be conducted in any Govt. laboratories or

reputed material testing laboratory as to be decided by the Engineer in-charge. Testing charges

iniluding expenditure for collectior/transportation of sampleVspecimens etc. will be borne by the

Contractor. The collection of samples and testing are to be conducted for both prior to execution as may

be directed by the Engineer in-charge and on both the accounts the cost shall be bome by the

Contractor.
56. Any damages caused by natural calamities should be repaired by the Contractor at his own cost. The

Department will not be any way responsible for the same and will not pay any cost towards the repair

done by the Contractor.
57. Over and above these conditions, the terms and conditions and rules and regulations and specifications

as laid down in Odisha Detailed Standard Specification, Odisha P.W.D. Code, Bridge Code and MORT
&H specifications with latest revision/ amendment are also binding on the part ofthe Contractor,

58. The contractor shall supply sample of all materials befo
acceptance as may be required by the Engineer in-charge.

re procurement for the rk for testing and

Contractor Block Developm t Officer,Tarbha.
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j'9. The contractor has to arrange the land required for borrowing earth if necessary for the road work at

his/her cost. No extra payment by the Department will be made on this account and no claim what so

ever will be entertained on this ground. ihe rates quoted by the Contractor should be inclusive of all

such charges.

60. The information fumished must be suflicient to show that the applicant is capable in all r€sp€cts to

successfully complete the envisaged work.
61. TIME CONTROL:-

A. Progress of work and Re-scheduling programme.

(i). The BDO Tarbha shall issue the letter of Acceptance to the successful contractor. The issue ofthe

l'etter ofacceptance shall be treated as closure ofthe BID process and commencement ofthe contract.

(ii)Within 15 days of issue of the letter of acceptance, the contractor shall submit to the BDO Tarbha

ioi app.oual a Programme oommensurate to Clause no. B showing the general methods, arrangements,

and timing for all the activities in the works along with monthly cash flow forecast.

B. The contractor shall submit a Bar chart ofthe work before commencement ofthe work.

(i). An update ofthe Programme shall be a programme showing the actual progress achieved_on each

activity and the effect oi th" prog.esr achieved on the timing of the remaining work including any

changes to the sequence ofthe activities
(ii). ihe BDO Tarbha's approval of the Programme shall not alter the Contractor's obligations. The

iontractor may revise the Programme and submit it to the BDO Tarbha again at any time. A revised

Programme is to show the effect of Variation and Compensation Events.

C. Extension of the Completion Date.
(i). The time allowed for execution ofthe works as specified in the Contract data shall be the essence

oithe Contract. The execution ofthe works shall commence from the l5th day or such time period as

mentioned in letter of Award after the date on which the Authority shall issues written orders to

commence the work or from the date of handing over of the site whichever is later. Ifthe Confactor
commits default in commencing the execution of the work as aforesaid, Authority shall without
prejudice to any other right or remedy available in law, be at liberty to forfeit the earnest money &
performance guarantee / Security deposit absolutely.
(ii). As soon as possible after the Agreement is executed the Contractor shall submit the Time &
Progress Chart for each milestone and get it approved by the Block Development Officer. The Chart
shall be prepared in direct relation to the time stated in the Contract documents for completion of items
of the works. lt shall indicate the forecast of the dates of commencement and completion of various
trades of sections of the work and may be amended as necessary by agreement between the Block
Development Officer, Tarbha and the Contractor within the limitations of time imposed in the contract
documents, and further to ensure good progress during the execution of the work, the contractor shall
in all cases in which the time allowed for any work, exceeds one month (save for special jobs for
which a separate programme has been agreed upon) complete the work as per milestone given in
contract data.
(iii). In case of delay occured due to any of the reasons mentioned below, the Contractor shall
immediately give notice thereof in writing to the BDO Tarbha but shall nevertheless use constantly his
best endeavors to prevent or make good the delay and shall do all that may be reasonably required to
the satisfaction ofthe Engineer-in-Charge to proceed with the works.

Contractor Block Deve nt Officer,Tarbha.



to

a. Force major, or
b. Abnormally bad weather, or
c. Serious loss or damage by fire, or
d. Civil commotion, local commotion ofworkmen, strike or lockout affecting any of the trades

employed on the work, or.
e. Delay on the part of other contractors or tradesmen engaged by BDO Tarbha in executing

work not forming part ofthe Contract,
f. In case a Variation is issued which makes it impossible for Completion to be achieved by the

Intended Completion Date without the Contractor taking steps to accelerate the remaining
work and which would cause the Contractor to incur additional cost, or

g. Any other cause, which, in the absolute discretion of the authority mentioned, in Contract
data is beyond the Contractors control.

(iv). Request for reschedule and extension of time, to be eligible for consideration, shall be made by
the Contractor in writing within fourteen days of the happening of the event causing delay. The
Contractor may also, ifpracticable, indicate in such a request the period for which extension is desired.
(v). In any such case a fair and reasonable extension of time for completion of work may be given.

Such extension shall be communicated to the Contractor by the BDO Tarbha in writing, within 3

months ofthe date of receipt of such request. Non-application by the contractor for extension of time
shall not be a bar for giving a fair and reasonable extension by the Engineer-in-Charge and this shall be

binding on the contractor.
D. Compensation for Delay. Compensation @ 1o/o per month of for delay of work, delay to be
computed on per Day basis. Provided always that the total amount of compensation for delay to be
paid under this condition shall not exceed 10% ofthe Tendered Value ofwork.

E. Management Meetings.

(i). Either the Engineer or the Contractor may require the other to attend a management meeting. The
business of management meetings shall be to review the plans for remaining work and to deal with
matters raised in accordance with the early waming procedure.

(ii). The Engineer shall record the business of management meetings and is to provide copies of his
record to those attending the meeting and to the Employer. The responsibility ofthe parties for actions
to be taken to be decided by the Engineer either at the management meeting or after the management
meeting and stated in writing to all who attended the meeting.

62. Even qualified criteria are met; the bidders can be disqualified for the following reasons, if enquired
by the Department.

(a) Making a false statement or declaration
(b) Past record of poor performance
(c) Past record ofabandoning the work halfway/ resignment of contract.
(d) Past record of in-ordinate delay in completion ofthe work.
(e) Past history of litigation.

In case ofthe l't lowest tendered or even the next lowest tendered withdraw in series one by one,
thereby facilitating a particular tender for award, and then they shall be penalized with adequate
disincentives with forfeiture of E.M.D. unless adequatejustification for such back out is fumished.
Appropriate action for black listing the renderers' shall also be taken apart from dis incentivizing
the tender.

63. The authority reserves the right for payment subject to availability offunds in concemed Head of

Contractor B lock Development Offi cer,Tarbha.
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?,I. PRoVIDING FAC ILITIES TO THE ENGINEER CONTRACTOR :

(a) As per works Department No.FR I l/2001/10003/00 BBSR, d1.24.05.01, 5Yo price preference

allowed to the Engineer Contractor in the tender rates has been withdrawn.
(b) Exemption of E.M.D. to the Engineer Contractor will be allowed for a maximum of three works

in a financial year for participating in the tender and the fact ofparticipating with exemption of
E.M.D. should be entered in the original Registration Certificate ofthe Engineer Contractor,

Income Tax will be deducted from the Contractor's bill @ prevailing percentage fixed by I.T.
Department.
Under no circumstances interest is chargeable for the dues or additional dues ifany payable for the

work.
The Contractors are required to pay royalty to Golt. as fixed from time to time and produced such
authenticated documents in support of their payment as royalty, along with their bills. Failing
which, the amount of royalties of different materials as utilized by them in the work will be

recovered from their bills.
The contractor shall be responsible for the defect liability period for one year from the date of
completion of the Project.
Compensation for Delay
If the contractor fails to maintain the required progress in terms of clause-2 of P-l
Contract or to complete the work and clear the site on or before the contract or extended
date of completion, he shall, without prejudice to any other right or remedy available
under the law to the Government on account of such breach, pay as agreed
compensation the amount calculated at the rates stipulated below as the B.D.O Tarbha
(whose decision in uriting shall be final and binding) may decide on the amount of
tendered value of the work for every completed day / month (as applicable) that the
progress remains below that specified in Clause-2 of P-l Contract or that the work
remains incomplete. This will also apply to items or group of items for which a separate
period of completion has been specifred. Compensation @ l.5o/o per month of for delay of
work, delay to be completed on per Day basis. Provided always that the total amount of
compensatiou for delay to be paid under this condition shall not exceed 10olo of the
Tendered Value of work or to the Tendered Value of the item or group of items of work for
which a sepa-rate period of completion is originally given. The anount of compensation
may be adjusted or set-off against any sum payable to the Contractor under this or any
other contract with the Government. In case, the contractor does not achieve a particular
milestone mentioned in contract data, or the rescheduled milestone(s) in terms of
Clause-2.S, the amount shown against that milestone shall be withheld, to be adjusted
against the compensation levied at the final grant of extension of time. Withholding of
this amount on failure to achieve a milestone shall be automatic without any notice to
the contractor. However, if the contractor catches up with the progress of work on the
subsequent milestone(s), the withheld amount shall be released. In case the contractor
fails to make up for the delay in subsequent milestone(s), amount mentioned against
each milestone missed subsequently also shall be withheld. However no interest
whatsoever sha-ll be payable on such withheld amount.

The quantity mentioned can be increased or reduced to the extent of 10% for tadtvtdual
items subject to a maximum of 57o over the estlmated cost. If it exceeds the limit
stated above prior approval of competent authorlt5z is mandatory before making any
payment.
The period of completion is fixed and cannot be altered except in case of exceptional
circumstances with duel approval of next higher authority.
Bills for percentage rate tenders shall be prepared at the estimated rates for individual

65.

66.

67.

68.

69.

70.

items only and the percentage excess or less shall be added o
amount of the bill

btr from the gross

Contractor Block Develo Officer,Tarbha.
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Additional performance Security:

Ammendment

sl.
No

Range of Difference between the Estimated
cost put to Tender and Bid Amount

Additional Performance Security
deposited by the successful bidder

to be

1 Below 5% No Additional Performance Security

2 From 5% and above and below 10% 50% of Difference between estimateilcost put
to tender and Bid Amount

3 From 10% and above 150% of Difference between estimated cost
put to tender and Bid Amount

Signature of the Contractor

PERMANENT ADDRESS of the Contractor

PHONE /CELL NUMBER:

Block Oevelopment Officer, Tarbha

Development Offi cer,Tarbha.

71

Additional performance security shall be obtained from the bidder when the BID amount is less than the

estimated cost put to tender. ln such an event, only the successful bidder who has quoted less BID price/rates than

the estimated cost put to tender shall have to furnish the exact amount of differential cost i.e estimated cost put to
tender minus the quoted amount as Additional Performance Security (APS) in shape of Term Deposit Receipt (TDR)

pledged in favour of the Block Development Officer, Tarbha within seven days, otherwise the BID shall be cancelled

and the security deposit shall be forfeited.

The bids of the technically qualified bidders will be opened for evaluation of the price bid. ln case of the
bldders quoting less BID price/rate than the estimated cost put to tender and have not furnished the exact amount
of differential cost (i.e. estimated cost put to tender minus the quoted amount) as Additional Performance Security
in shape of Demand Draftferm Deposit Receipt, their pri€e BID will not be taken in to consideration for evaluation

even ifthey have qualified in the technical BID evaluation.

72, ELIGIBILITY CRITERIA :

(a) Required E.M.D. as per Col.No.S ofTender Call Notice DTCN
(b) Furnishing of additional performance security, if any as per Clause No.24.
(c) Self-Attested copy of valid Registration Certificate, lncome Tax Return for the year 2021-22,

PAN Card, GST Return file for the month of March-2023 along with the BID and furnish the
original of the above said documents on the same day of the opening of the tender before
the tendering authority.

(d) lnformation regarding successful completion in Schedule D-l & D-ll
73. The terms and conditions stipulated are comprehensive but not exhaustive. All other terms and conditions

as laid down in OPWD Code Vol. l, ll and. Circular in force shall also be applied for selecting a tender for
award of work.

74. s.c/s.T contractors should pay Earnest Money 50 % along with the attested copies of the caste certificate
and an undertaking in shape of affidavit that he has not avail the concessions for more than three times in
the current financial year 2022-23.|f the tender of the S.C/S.T. contractor is within 10% of the rate quoted
by the lowest tenderer for the work, the same will be considered for awarded to him/her at the lowest
tender rate. Any amendment order noticed by the Government may be enclosed by the contractor to get
the facilities in the tender.

Contractor B lock
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TO BE FILLED UP BY THE OFFICE AT THE TIME OF OPENING OF THE TENDER

CHECK LIST

Certified that all the information mentioned above have been attached with the tender paper &
are true and correct to the best of my knowledge & belief.

CONTRACTOR

submitted Page
No.

Issuing authority

Yes No

SI
No.

Documcnts

3 4 5 6I 2

I.
Cost oftender paper in shape of DD.

Copy ofvalid licenseIl.

II I.
Copy ofvalid LT/ Pan Card

IV.
Copy of GSTIN Registration certificate

Required EMD in approved fbrm

vt. No relation certillcate

VII. Affi davit of no litigation

VIII. Affidavit for authenticities of true document
attached

IX
Time schedule for movemenl oflhe machineries in
the work,

List ofproject to b€ Executed in Schedule
List ofwork in Progress in Schedule

XI Additional performance Security (if Required)

XII BID Document I

Contractor Block ent Officer,Tarbha.
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TENDER SCHEDULE

NAME OF WORK:-Construction 40 seated Boys hostelat KhairbhadiAS

ESTIMATED COST:- Rs20,00000.00

TENDER VALUE RS=16,77 
'273.O0

HEAD OF ACCOUNTTIDF

l4

Unit RateQntySI
No NAME OF ITEM

t 5,320.00< 210.2025.308

I
including dressing and leveling

depositing the excavated earth
the foundation bed and

away from worksite etc

Earthwork excavation in hard soil *ith initiat lead and initial lift

complete

t 687.30Cum27.378

rials cost of all labour with T&P etc'

andredate5andintho an ndufo dn atin pl
ofandana ce altyroyconcludi nveycost,medaI ngm

mate

2

t 35,784.00t 4,545.30Cum7.813
mm size H.G.C.B metal

including cost, conveyance and royalty etc'
Cement concrete (1:3:6) with 403

< 27,931.00< 4,485.30Cum6.227
Brick work with 1st class

crushing strength not le

Bricks 25cmx12cmx8cm having

75 kglcrn2 with dimensional
fly ash

ss than

tolerance t 8% in cm 1:6) in F&P

4

t 106,708.00r 4,957.60RCC M-25 work with 20mm down grade course aggregate

including hoisting and lying.
5

t 5,049.20CumRCc M-25 work with down grade course aggregate20mm

including hoisting and laying.
6

( 8,790.30Qntl20.00
supplyinS, fitting and Placing un

complete as Per drawing
coated HYSD bar reinforcement

and technical specification'

Unit - 1 MT

7

{ 238,032.00< 8,816.0027.00
Supplying, fitting and Placing un

complete as Per drawing
coated HYSD bar reinforcement

and technical sPecification.

Unit - 1 MT

8

{ 146,639.00< 4,811.40Cum30.478
Brick work with 1st class fly ash Bricks 25cmx12cmx8cm having

crushing strength not less than 75 kglcm2 with dimensional

tolerance t 8% in cm(1:6) in superstructure'

9

9 nigid and smooth centering & shutterin

false works and dismantling then after
g for Rcc works including

casting including cost of

materials com lete in nd.

l.bend

bend < 4,484.00{ 233.20sqm79.23

t 6,047.00< 524.70sqm11.525

112,100.00sqmwaist slab

t 45,388.00sqm < 1,008.8044.993COLOMN
( 29,503.00< 669.00sqmslab

{ 106,081.00sqm < 1,179.4089.94sR.c.C beam ,column,

1622.00 r 18,063.0029.O4 sqmLINTEL BAND

1788.30 r 96,449.00722.35 sqm

Sq\ { 164.00\]# ( 20,935.0012't .65

6mm thick cement plaster in cement mortar

finished smooth including deep chipping and slury treatment
including punning including cost, conveyance & royality of
materials.

(1:4) to RCC surface10

Contractor Block Development cer,Tarbha.

Amount

Cum

t 14,693.00
withfillingSupplyin&

taxes

Cum21.524

i 143,/t45.0028.4\

r 175,806.00

Qntl

{ 892.2013.563

44.7

SLABE



153.86 150.20 < 23,110.00sqm

1:l, 12mm (%") thick cement plaster (1:6) finishing smooth to outside

smooth surface of brick walls after racking out the ioint including

watering and curing with cost, conveyance, royalties etc

complete.

{ 31,687.00< 212.90sqm148.835
int

detnstn hts sed moothfint sterk meth cm16m pla
theoutackilswal fteabrick ngickth10'ofce 9rfaSUrough

nacoacost dn ce,n hcuandecln u nngding,,o

rovalties etc comPlete

72

{ 30,543.00sqm134.5520 mm thick grading plaster in C:M (1:4) over roof slab including

cost, conveyance and royaltY etc. t

< 128,600.mr 1,116.80sqm115.15

Supplying, fitting and fixing vetri

6OOmm of aPProved make con

mm thick cement mota(1:4) fil

fed tile in floors of size 600mm x

forming to lS :13755 laid on 20

ling joints with white cement of
T& etcPofn ucl daua ngoved tyqpp

E c.ctie ofona5 e dcom eh ak pt e pletforU redreq

74

{ 11,141.00( 1,583.60sqm7.035

15

polishi com lete .

21 mmno nose ofrs 5tekis inrtn ad o5 psdt esthe
ithmixedslnt umece rryithintedoPcth ck

andn rubbIudncof e ngheth hs ade cmatchlgmentsp

{ 24,480.00kg t 136.00180
16 Supplying of M.s. Door & Window shutters including of all

materials etc. complete as per direction of Engineer-ln-Charge'

< 21,311.00{ 79.90266.73

Finishing wall surface of
based) of approved make

walls with Acrylic wall putty (Water

and finished smooth and even surface

to receive painting including cost of scaffolding staging charges

with cost of all materials taxes, labour T&P etc com lete.

17

130,813.00{ 71.60sqm430.35Priming lcoat with wall cement primer (water bound) including

ance etc comPletecost,
18

{ 26,432.00sqm t 95.60276.49
Wall painting with 2 coats with Plastic emulsion paint of

approved shade on new work to Sive an even shade including

cost, conveyance etc complete.

113,847.00sqm < 90.001s3.86
Wall painting with 2 coats with weather coat of approved shade

on new work to give an even shade including cost, conveyance

etc complete.

20

t 5,167.70 146,509.00sqm9

2t Supplying, fitting, fixing up window
aluminum Section 9778 , as windows frame section No'

4095,4096 and 9777,3994 as shutter frame with 5mm thick black

glass as panel fitted with rubber beading including locking

arrangement including all fitting including cost of materials all

taxes labour T&P including cost of glass etc complete as per

(sliding type) made uP

direction of E ngin ee r- in -ch a rge.

t 7,319.00 t 55,332.007.56 5qm

Providing fittin8,fixing of AL door with OEL an

section of 9202 as vertical member,g2o1 as top member and

92OO as bottom and middle member with frame section as 9221

with tapered dip No 4660 and the frame to be completed by

means of joining angle No 1855 including all cost of

labour,T&P,hire charges of drilling machine ,labour charges etc

odized AL door

comPlete.

22

{ 1,677,213.00G.TOTAL

Contractor Block Developm Officer,Tarbha.

l5

to(1:6)

\ 227.00
13

labourall material,cost

Fixing
neat(1:3)

tilesto

19
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' s 
NorES:

t. the contractor shourd not write anything excepting quoting of percentage and in case anything else

regarding tender rate is mentioned, the tender is liable for rejection.

Z.itrite out which is not applicable' Government of Odisha

3. eercentage should be quoted up to 2 (two) digits after the decimal point'

4. Rate of all items are inclusive of cost, carriage, royalty and other taxes of material'

Tenderer
No. of Correction:
No. of over writing: ................"

Signature of Contractor

Contractor
Block DeveloPment Officer,Tarbha.
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ih" R"t" qroted bY me is % (excess/less) than the

estimated cost put to tender for the above work'

CONTRAGTOR

Percentaqe of Less

Percentaee of Excess

My / our quoted rate is

excess over / less than / equal to the above estimated cost'

BLOCK DEVELOPMENT OFFICER
TARBHA

%o (both in figure and words)

ent Officer, Tarbha.Btock DeveIopmauthoritYTender inviting

the workName of

Bidder 's name

TotaI estimated cost

ln wordsln figure

ln words
,ln figure

Contractor Block Deve Officer,Tarbha.
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LIST OF PRO]ECTS EXECUTED

Signature of the Tenderer

WORKING EXPERIENCE

WORKING EXPERIENCE

Name of
Employer

Name of
location

and
name of

work

Contract
price in
lndian

Rupees

Items of
works

Date of
starting

the
work as

per

Agreem
ent

Stipulat
ed date

of
complet

ion of
the

work as

per
Agreem

ent

Actual
date of

completi
on of the

work

Reasons for delay in startin&/
completion,

if any

L 2 3 4 5 6 7 I

Name of
Employ

er

Name of
location and

name of
work

Contract
price in

lndian
Rupees

Items of
works

Date of
starting the
work as per
Agreement

stipulated
date of
completion
of the work
as per

Agreement

Revised target
date of

completion of
the work, if any

Reasons for slow
progress, if any, with
the updated billing
amount

1 2 4 5 6 7 8

Signature of the Tenderer
Executive Engineer

Contractor Block Officer,Tarbha
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CERTIFICATE OF TOOLS AND PLANTS

lM/eherebycertifythatthefollowingtoolsandplants,machineriesandvehiclesareinmy./ourpossessionin

(i)

working orders

l/we also note that, non-submission of this certilicate will render my/our tender liable for rejection'

Signature of the Tenderer
Date.

Contractor
Block Deve Officer,Tarbha

(ii)

(iii)

(iv)

(v)



20

IN

1 a) Is the tenderer currently involved

in any litigation relating to the works'

b) lf yes: give details:

a) Has the tenderer or any of its
constituent partners been debarred/
expelled bY any agency in lndia
during the last 5 Years.

a) Has the tenderer or any of its

constituent Partners failed to
perform on any contract work in

lndia during the last 5 Years'

Yes / No

Yes / No

Yes / No

Note

b) lf yes, give details:

lf any information in this schedule is found to be inconect or crncealed, qualification application will summarily

be re.iected.

Signature of Tenderer

Contractor
Block Offrcer,Tarbha

a
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AFFIDAVIT

Theundersigneddoherebycertifythatallthestatementsmadeintherequiredattachmentsaretrue
and correct.

2 Theundersignedalsoherebycertifiesthatneithermy/ourfirm,**o.n,no,,

I

any of its constituent partners have any

work in lndia nor anY contract awarded to us for such

or other project

works have been rescinded during the last five

years Prior to the date of this bid.

3 Theundersignedherebyauthorise(s)andrequest(s)anybank,person,firmorCorporationtofurnish
pertinent informatio.n ,L O""r"d necessJ{-il-;; 1"Ou".t!9.9 

Oy ine Department to verify this

statement or regarolng mV iouO competency and general reputation'

Theundersignedunderstandsandagreesthatfurtherqualifyinginformationmayberequestedand
agree to furnish 

"nV 
,,i"i'iniorr*tion it the request of the Department'

\,
U4

Block DeveloPni6nt

4

5' The undersigned undertake that in case of any information furnished by me found to be incorrect, the

6or"rnr"nt has right to reject the Bid'

(Signature of Tenderer)

Title of Officer

Name of Firm

Date

Contractor
Officer,Tarbha
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This is to certify that

.1. My firm has neither been associated, directly or indirectly, with the Consultant or with any other entity

that has prepared the design, specifications, and other documents for the Proiect nor has any person

associated with been proposed as Project Manager for the Contract'

2.MyfirmhasnotengagedanyagencyandanyofitsaffiliatesengagedbytheEngineer.in-Chargeto
provide consulting services for the preparation or supervision of this work'

3.MyfirmhasnotengagedanyEngineerofgazettedrankemployedinEngineeringorAdministrative
dutiesinanEngineeringoepartmentoftheGovernmentoforissaorothergazettedofficerretired
from Government servii duiing last two years without prior permission of the Government of orissa

inwritingonorbeforesubmissionofthistender'lamawarethatmycontractisliabletobecancelled
ifeitherloranyofmyemployeesisfoundanytimetobesuchapersonwhohadnotobtainedthe
permission of the Government of Orissa as aforesaid'

SAMPLE FORMATS

UNDER TAKING

Signature of the Tenderer.
Date:-

Contractor Block

Note: i. Strike out whichever is not applicable

ii.lncaseanypersonisunderhisemploymentwithduepermissionfromGovernment,theSame

may be cited in a separate letter'

))"-H#"r*er,rarbha



To,

Sir,
It is to inform that I have

Secretary under the 

-

RelationshiP

Name:

Designation

Office

Address

The Block Development Officer, Tarbha

Subject: ( Name of theWork)... . . .

Reference : (BlDreference number).....

relative(s) employed as an Officer in the rank of an Assistant Engineer/Under

Department. His (Their) details are as follows.

Srgnature of the Tenderer
Date

23

, I am to submit herewith the names of persons who.are working under my firm having near relatives to

"nv 
g"rittJi oft;in tne ranr ot an Aisistant Lngineer/under secretary in the 

- 

Department'

lamalsodutyboundtoinformtherelationshipofanysubsequentemploymentwithanygazetteofficerinthe
rank of an Assistant Engineer/UnJer Secretary in the. = 

Departmert -I am aware that any breach of

it i"t".Jiii"" *"iiia ,enJ", my firm tiabte for penat action for suppression of facts.

Yours SincerelY

Details of his relatives working in the
Department

Name of the mY

employee and his
ation in the firm

RelationshiP
Name:
Designation
Office
Address

Relationship
Name:
Designation
Office
Address

Contractor Block Offrcer,Tarbha

RELATIONSHIP DECLARATION

SI
no

PresentlY
working at

\4
oeve[p#nt


